MEETING SUMMARY, FORMER NANSEMOND ORDNANCE DEPOT (FNOD)
RESTORATION ADVISORY BOARD (RAB)

To: RAB Members, Interested Parties
From: Sandra Chaloux, CEC, Inc., RAB Facilitator
Adriane James, U.S. Army Corps Project Manager and RAB Co-Chair
Re: April 3, 2003 RAB Meeting Summary
RAB Members Present: Affiliation:
Jim Bennett Dominion Lands
Fred Copeland GE
Tim Fink TCC
Adriane James USACE, Project Manager, Gov’t. Co-Chair
Bruce Johnson Respass Beach
Debbie Miller VDEQ

Marian “Bea” Rogers
David Saunders
Carl Serrette

Community Co-Chair
Bennett’s Creek
Burbage Grant

Rob Thomson EPA

Cherie Walton Reactives Management Corporation
RAB Facilitator Present:

Sandra Chaloux CEC, Inc.

RAB Members Absent

Russ Dudley VDOT

Thomas O’Grady City of Suffolk

7:05 p.m. Introduction and Welcome/Call to Order

(Sandra Chaloux — CEC, Inc.)

The meeting was called to order. RAB members and guests introduced themselves. Sandra
reviewed the meeting agenda. Fred Copeland noted the following corrections to the February
RAB meeting summary - “GE has conducted pump and treat in the vicinity for some
groundwater contaminants on their property. GE has worked on remediation of this problem
under the guidance of the state for five years and did everything they were supposed to do.”

7:10 p.m. Corps Update
(Rick Aiken, Cheryl Fromme, Adriane James — USACE)

Chemical Warfare Material Testing

No chemical warfare materials have been found in the samples analyzed by the laboratory to
date. Rob told the RAB that no news is good news. Lab results are due back to EPA in early
May. Rick said that the Corps’ Archive search report will be updated.

Project Timeline
(Rick Aiken — USACE)
Rick reviewed changes on the project timeline.

Offshore Proposed Plan/Record of Decision Public Meeting

(Rick Aiken — J.M. Waller & Associates)

Rick said that a public meeting will be held prior to the June RAB meeting regarding the
Offshore Proposed Plan. No further action is anticipated. Following the public meeting and
public comment period, the Corps will prepare a No Further Action Record of Decision
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document for the off shore. (Note: Following the RAB meeting, EPA informed the Army Corps
that there is more work that needs to be done on the Human Health Risk Assessment for the
offshore area before the Corps can prepare a Proposed Plan. As a result, the public meeting
scheduled for June has been postponed.)

Impregnite Kit Area Delisting

The Impregnite Kit Area delisting became final on March 20, 2003. EPA received no
comments about the proposed delisting. This is the first FNOD NPL site to be delisted
(completed).

Land Use Control Memorandum of Agreement with City of Suffolk

(Rick Aiken — J.M. Waller & Associates)

Rick said he has been too busy to get to this. A meeting participant asked if there will be any
land use controls along the shore. Cheryl said she wasn’t anticipating a need for land use
controls for offshore but that some land use controls may be required for the near shore area
(section of beach out to mean low tide).

TNT Area Soil Sampling

(Cheryl Fromme — USACE)

Major soil sampling effort started this week. The Corps took surface and subsurface soil
samples in the TNT area. Results should be back next week (week of April 7). Cheryl hopes
that the Corps can prove that the TNT area is actually smaller than originally estimated. The
Corps tested for explosives, metals, perchlorate, semi-volatile organic compounds, and
Polycyclic Aromatic Hydrocarbons (PAHs).

Dieldrin

(Cheryl Fromme — USACE)

The Corps has determined that Dieldrin is not a site-wide soil issue. The Corps will address
Dieldrin on a site-by-site basis. The Corps will be conducting a risk assessment at the Tire
Pile/Paint Can Area as the next step. The strategy for the Pesticide Drum Area is to delineate the
extent of the contamination, conduct a removal action, conduct confirmation sampling, and
possibly conduct a risk assessment. It will take at least 180 days to accomplish the above tasks.
Cheryl showed a site map illustrating the sites that had soil concentrations greater that Industrial
Risk Based Concentration values including the TNT area and the Pesticide Drum Area.

GE Pond

(Cheryl Fromme — USACE)

The GE pond is a potential receptor for the Main Burning Ground Steamout area (ie.
contaminants from the Main Burning Ground could have migrated to the GE pond). The Corps
will collect surface water and sediment samples from the pond itself, and will also collect a few
sediment samples from the ditch leading to the pond. The Corps will consider testing for
Perchlorate in the drainage ditch. The Corps will complete the sediment sampling in 2 weeks.

Nansemond River Beachfiront (NRB)

(Cheryl Fromme — USACE)

The Corps will collect surface and subsurface samples at low tide along the shore and the bluff
as part of the Site Screening Process and ECO risk screening at the NRB. Cheryl said she was
going to award a contract for the sampling at the NRB, the Wastewater Treatment Plant, and the
Fibrous Tank and the Burn Layers investigations (in the North Athletic Field) as one effort. She
will check for dioxins only where there is indication of a burn layer. This sampling effort will
take 3-6 months and will result in site-specific future actions. The actual SSP Reports will be
separate for each area.




8: 30 p.m.

8:45 p.m.

8:50 p.m.

Sitewide Well Testing

(Cheryl Fromme — USACE)

The final report for this effort is not completed yet. The Corps has been going back and forth
with EPA. Cheryl said she hoped to have a final report for this effort completed by June or July
2003.

Ordnance & Explosives Update

(Rick Aiken — USACE Contractor)

OE investigative work at FNOD has been impacted by bad weather. The team has been
working a 3-day work schedule at TCC to avoid closing the TCC entrance road for 5
consecutive days when a weather delay forced the work crew to use a Friday as a weather
backup. The team will begin a 4-day schedule now that the weather has improved. OE work at
TCC should be completed by June or July. The OE field team is now working to delineate the
eastern boundary of the TNT area. Regarding OE work at GE —the OE team has established the
western boundary of the Main Burning Ground area. The team is still awaiting approval to use
mechanical sifting at GE that would speed up the effort. This approval will take 4 months.

Human Remains Reburial

(Adriane James —USACE, Rick Aiken —J.M. Waller & Associates)

The first stakeholder meeting regarding the human remains reburial was held on March 20. The
meeting went very well. The Corps evaluated three possible reburial locations: Oakland
Cemetery (owned and operated by Little Bethel Baptist Church), Canaan Baptist Church
Cemetery, and Macedonia AME Church Cemetery. A committee was formed including pastors
from three of the interested churches to develop details for the reburial ceremony. Two services
are being considered, a grave site service and a memorial service (possibly at TCC). Tim Fink
said that TCC does not have a meeting room that will hold 300-400 people. The reburial date
discussed was June 21. The next planning meeting will be held on April 10.

Regulatory Update (Rob Thomson — EPA, Debbie Miller - VDEQ)

Rob said that the lab is supposed to call him if they find any chemical warfare agents during
their analysis. He said he hasn’t received any calls from the lab. He should have final results of
this testing by the next RAB meeting. The Impregnite Kit area has been delisted from the
National Priorities List. Rob also gave a presentation explaining EPA’s role in the Superfund
process.

RAB Business

Carl Serrette from Burbage Grant was voted on as a new RAB member. RAB shirts — Rick
passed around a sign up sheet for RAB members that wanted a RAB logo polo or denim shirt.
RAB members who are interested in a shirt should contact Rick Aiken (polo shirt -cost is
approx $25.00 plus tax, denim shirt -cost is approx $35.00 plus tax). Adriane invited RAB
members to Ken Hafner’s retirement party at Greenbriar County Club on April 16.

Landowner Updates

Fred Copeland said that GE was allowing some Navy personnel to conduct physical fitness
training at GE. He said he would coordinate with Rick/the Corps to minimize impact to the OE
efforts at TCC. TCC had no news.

Public Comment Period / Q&A
None.




8:55 p.m. Establish Action Items/Set Agenda and Date for Next RAB Meeting
The next RAB meeting was set for June 5, 2003. The meeting will be held at the Bon Secours
Health Center at Harbour View at 7: 00 p.m. The meeting room is on the second floor.

Agenda items for the next RAB meeting:
e Perchlorate Update
Chemical Warfare Material Testing Update
TNT Area Lab Results
MOA with City of Suffolk
Human Remains Reburial Update
Sitewide Groundwater Model
Dieldrin Update

9:05 p.m. Meeting Adjourned

Others Present: Affiliation:

Rick Aiken J.M. Waller & Associates
Bill Hudson EPA

Scott Emry HRPDC

Cheryl Fromme USACE-Norfolk District
Cliff Walden Zapata Engineering

Joe Ferris AH Environmental




